

Q1 Planning Meeting Notes

Attendees: Alice, Bob, Carol, Dave

Date: January 15, 2026

Agenda:

1. Review Q4 results
2. Discuss Q1 priorities
3. Identify blockers and risks

Discussion:

Alice opened the meeting by highlighting the strong Q4 performance. Revenue was up 12% quarter-over-quarter, and Bob presented the engineering roadmap for Q1. The top priorities are:

- Launch the new mobile app by February 15
- Migrate the legacy database to PostgreSQL by March 1
- Implement the new analytics pipeline

Blockers raised:

- The mobile app is waiting on final UI designs from the design team. ETA is January 22.
- Database migration is blocked by the need for additional cloud storage budget approval.
- The analytics pipeline depends on a third-party API that has not yet provided production access.

Action items:

- Alice to follow up with the design team for UI deliverables.
- Bob to submit a budget request for cloud storage by January 18.
- Carol to contact the third-party API provider and request production credentials.

Next meeting: January 29, 2026